
Chemical Safety/Storefront 
Tentative High Level Timeline

Start
Mon 29/10/12

Finish
Fri 30/08/13

November December February March April May June July August

Review/configure Catalogue
Mon 26/11/12 ‐ Fri 31/05/13

Core Team System Review 
and Planning

Mon 29/10/12 ‐ Fri 21/12/12

Business Requirements
Mon 05/11/12 ‐ Fri 23/11/12

System Preview 
Session

Wed 16/01/13

Configure bar coding and 
scanning

Mon 21/01/13 ‐ Fri 29/03/13

Review and Configure 
Procurement

Mon 04/02/13 ‐ Fri 26/04/13

System Training
Mon 13/05/13 ‐ Fri 17/05/13

System Pilot Testing and 
Defect Fixing

Mon 03/06/13 ‐ Fri 30/08/13

Go‐Live
Fri 30/08/13

Chemical Safety Out of Scope Deliverables Phase One:
1) Inspections
2) Waste Tracking
3) Equipment


